

~~SECRET~~
~~CONFIDENTIAL~~

13 Apr 1959

MEMORANDUM FOR THE RECORD

SUBJECT: Progress Report to Date. Management Implementation of the Controlled Maintenance Program, Public Works Branch (Maintenance Section) [REDACTED] (Project No. 8-12-B)

25X1A6b

1. The progress achieved in implementing the controlled maintenance program at [REDACTED] is:

25X1A6b

- a. Wrote "Controlled Maintenance Handbook" with attached process charts, describing the controlled maintenance procedures - Completed.
- b. Procedure for scheduling specific job orders - Designed and Installed.
- c. Procedure for processing job orders - Designed and Installed.
- d. Work center backlog reporting - Designed and Installed.
- e. Cost Accounting system - Designed. Being installed. The first accounting reports will be prepared in May.
- f. Design and preparation of test forms for the cost accounting system, (coordinated with Forms Management Branch) - Completed.
- g. Space analysis and layout of the new Public Works and Maintenance Section Offices - Completed. Move has been accomplished.
- h. Facilities Inventory - Completed. Management Staff recommended method of conducting inventory and forms to be used; the Station Engineer supervised the men who conducted the physical inventory.

~~CONFIDENTIAL~~

~~SECRET~~

CONFIDENTIAL

1. Work request log and job order log - Designed and Installed.
2. Files and records - Management phase completed by Records Management Staff representative; the Administrative Assistant will bring the files up-to-date.
2. Work remaining to be done:

Item

Responsibility

- a. Test controlled maintenance procedures, and forms for a 6 months period.
- b. Review procedures and forms after test period.
- c. Application of controlled maintenance procedures to other stations after the 6 months test period.
- d. Preparation of Job Descriptions.
- e. Preparation of Statements of Missions and Functions of main components of the Public Works Branch
- f. Review of T/O and Staffing Pattern in 1 year

- Sta. Engr.
- Mgt/S
- Real Estate & Const. Div, OL
- Sta. Engr.
- Sta. Engr.
- Mgt/S

25X1A9a

25X1A9a

NOTE: Mr. [REDACTED] made major contributions to items 1 e, f, and i; and to the initial planning of the [REDACTED] implementing steps.

CONFIDENTIAL

SECRET

25X1A9a